COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 08/ 17/ 2020

ESTI MATE SUMVARY 10: 14: 08

CONTI D C21208

PCN: 21208-BI D

COFRS REPORTI NG CATEGORY: 1

ESTI MATE NO. 0004 PROG

CONTRACT DESCRI PTI ON:
LEETSDALE: M SSI SSI PPI

PRQIECT NO

TO COLORADO

STA0831- 120

SH83A( LEETSDALE) : M SS TO COLQ(

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER

CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC

2500 E BRANNAN WAY

(303) 273- 9382

DENVER CO 80229

CURRENT PRQIECT AMI: $ 4,151, 244.12
AWARD PROJECT AMT: $ 3,726,917. 10
PERCENT COWPLETE: 71. 06%
FUNDS AVAI LABLE: $ 1,201, 333.18
TOTAL CLAI MS: $ 0. 00

APPROVED FOR PAYMENT BY

TIME CHARGED: 53.0 DAYS TI ME ALLOW 84 WORK DAYS
PERCENT TI ME: 63. 10 ORI G TI ME ALLOW 74 WORK DAYS
ARAPAHOE

07/ 26/ 2020
12/ 19/ 2019

DATE TI ME STARTED 04/06/2020
04/ 06/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

01/08/ 2020
01/ 29/ 2020
04/ 06/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

PARTI CI PATI NG $ 2,949, 910. 94 $ 1,579, 389. 89
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 2,949, 910. 94 1,579, 389. 89
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,949, 910. 94 1, 579, 389. 89
RETAI NAGE - 55, 903. 76 -20, 822. 63
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 2,894, 007. 18 1, 558, 567. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 2,894, 007. 18 1, 558, 567. 26
OTHER ADJUSTNENTS 0. 00 0.00
PAYVENT DLE $  1,558,567.26

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00195

0015

202- 00200

0020

202- 00203

0025

202- 00220

0030

202- 00240

0035

202- 00250

0040

202- 00810

0045

202- 00821

0050

202- 00827

0055 202-00828

C21208

*Renoval

*Reroval

*Renoval

*Reroval

Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

21208-BI D
STA0831-120

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Medi an Cover

Si dewal k

Curb and CGutter

of Asphalt Mat

of

of

of

of

of

of

Asphalt Mat (Pl aning)

Pavenent

Mar ki ng

Ground Sign

Si gn Panel

Pul |

Box

Traffic Signal Equi pnent

ESTI MATE NO. 0

004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
16. 000
EACH
16. 10000
139. 000
sy
25. 40000
1, 132. 000
5%
18. 30000
1, 983. 000
LF
11. 20000
124. 000
5%
88. 50000
94, 782. 080
sy
2. 80000
15, 400. 000
SF
0. 75000
10. 000
EACH
180. 00000
7. 000
EACH
25. 20000
27.000
EACH
450. 00000
1. 000
LS

11, 070. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,122.000
0. 000
1,122.000

1, 983. 000
0. 000
1, 983. 000

124. 000
0. 000
124. 000

34, 883. 080
56, 899. 000
91, 782. 080

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

27.000
0. 000
27.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 17/ 2020

159, 317

.00

.00

.00

.00

.00

20

.00

.00

.00

.00

.00

10: 14: 08

AMOUNT

20, 532

22,209

10, 974

256, 989

180.

12,150

.00

.00

60

60

00

82

.00

00

.00

00

.00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21208-BI D
PRQIECT STA0831- 120 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-01130 *Renoval of Guardrail Type 3 196. 000
LF
6. 70000
0065 202-01300 *Rermoval of End Anchorage 2.000
EACH
230. 00000
0070 202- 04005 *Cl ean Val ve Box 63. 000
EACH
75. 50000
0075 202-04010 *Cl ean Inlet 49. 000
EACH
170. 00000
0080 203-01597 *Pot hol i ng 30. 000
HOUR
460. 00000
0085 208-00035 *Aggregate Bag 100. 000
LF
6. 50000
0090 208-00045 *Concrete Washout Structure 4.000
EACH
1, 610. 00000
0095 208-00051 *StormDrain Inlet Protection (Type I) 750. 000
LF
7.60000
0100 208-00052 *StormDrain Inlet Protection (Type Il) 40. 000
LF
100. 00000
0105 208- 00070 *Vehi cl e Tracki ng Pad 2.000
EACH
2,113. 00000
0110 208-00103 *Renoval and Di sposal of Sedinent (Labor) 45. 500
HOUR

470. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

196. 000
0. 000
196. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.500
0. 000
4.500

64. 000
0. 000
64. 000

3. 000
0. 000
3. 000

750. 000
0. 000
750. 000

24.000
0. 000
24.000

0. 000
0. 000
0. 000

27.000
18. 500
45.500
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8, 695

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 14: 08

AMOUNT

1, 313

230.

2,070

416

4,830

5,700

2,400

21, 385

20

00

.00

.00

00

00

00

00

00

.00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 04010

210- 04020

210- 04050

212- 00006

212-00032

212- 00050

217-00020

C21208

STA0831-120

21208-BID

| TEM
DESCRI PTI ON

ROADWAY

*Renoval

and Di sposal

of Sedi ment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

of Trash

*Renoval

*Er osi on Control

Management

*Adj ust Manhol e

*Modi fy Inlet

*Adj ust Val ve Box

Seedi ng (Native)

Soi | Condi tioni ng

Sod

Her bi ci de Treat ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 500
HOUR
723. 00000
120. 000
HOUR
310. 00000
44. 000
HOUR
523. 00000
40. 000
DAY
270. 00000
134. 000
EACH
837. 00000
1. 000
EACH
4, 000. 00000
126. 000
EACH
658. 00000
0.010
ACRE
15, 090. 00000
0.010
ACRE
30, 190. 00000
350. 000
SF
3. 00000
40. 000
HOUR

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

30. 000
18. 500
48.500

4. 000
27.000
31. 000

44. 000
0. 000
44.000

13. 000
4. 000
17. 000

67. 000
13. 000
80. 000

0. 000
0. 000
0. 000

65. 000
7.000
72.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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13,375

8,370

1, 080

10, 881.

4, 606

50

00

.00

00

00

.00

00

.00

.00

.00

.00

10: 14: 08

AMOUNT

35, 065

9,610

23,012

4,590

66, 960

47, 376

50

00

00

00

00

.00

00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

304- 06000

403- 00720

403- 09221

403- 09221

411-10255

503- 00018

606- 00302

606- 01340

606- 02003

608- 00006

608- 00010

C21208
21208-BID
STA0831-120

| TEM
DESCRI PTI ON

ROADWAY

*Aggr egat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Hot M x Asphalt (Patching) (Asphalt)

Stone Matrix Asphalt

(Fi bers) (Asphal t)

ESTI MATE NO 0004

*Stone Matrix Asphalt (Fibers)(Asphalt) (SPECIAL)

Enul sified Asphal t

*Drilled Shaft

*Quardrail

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

Type 3 (31 Inch M dwest

(Sl ow Setting)

Guardrai |

(18 Inch) DRILLED CAI SSON (18")

System

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
TON
130. 00000
412. 000
TON
170. 00000
9, 114. 000
TON
120. 00000
2, 075. 000
TON
130. 00000
5, 361. 000
GAL
3. 70000
4. 000
LF
503. 00000
196. 000
LF
36. 20000
1. 000
EACH
1, 318. 00000
1. 000
EACH
3, 623. 00000
294. 000
sy
56. 90000
1, 329. 000
sy

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

29.570
0. 000
29.570

51. 810
0. 000
51.810

1, 849. 900
6, 104. 820
7,954.720

0. 000
2,075.
2, 075.

000
000

. 000
4,418. 000
5,361. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

1, 329. 000
0. 000

1, 329. 000
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732, 578.

269, 750.

16, 346.

.00

.00

40

00

60

.00

.00

.00

.00

.00

.00

10: 14: 08

AMOUNT

3, 844.

8, 807.

954, 566.

269, 750.

19, 835.

7, 095.

3, 623.

10, 355.

199, 350.

10

70

40

00

70

.00

20

.00

00

80

00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21208-BI D ESTI MATE RUN 08/ 17/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO. 0004 10: 14: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 609-21020 *Curb and CGutter Type 2 (Section Il-B) 730. 000 730. 000
LF 0. 000 0.00
22. 40000 730. 000 16, 352. 00
0230 609-40031 *Curb Type 4 (Section B) (Key-Way) 5, 234. 000 5, 234. 000
LF 0. 000 0. 00
6. 90000 5, 234. 000 36, 114. 60
0235 609-40120 *Curb (Median) (Special) 40. 000 40. 000
Sy 0. 000 0.00
20. 30000 40. 000 812. 00
0240 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 20, 210. 000 0. 000
SF 0. 000 0. 00
7.10000 0. 000 0. 00
0245 610-00030  *Medi an Cover Material (Concrete) 1, 158. 000 18. 000
SF 0. 000 0.00
5. 60000 18. 000 100. 80
0250 612-00002 *Delineator (Type II) 30. 000 0. 000
EACH 0. 000 0. 00
41. 30000 0. 000 0. 00
0255 613-07001 *Type One Pull Box 12. 000 12. 000
EACH 0. 000 0.00
583. 00000 12. 000 6, 996. 00
0260 613-07002 *Type Two Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
666. 00000 1.000 666. 00
0265 613-07003 *Type Three Pul|l Box 13. 000 13. 000
EACH 0. 000 0.00
739. 00000 13. 000 9, 607. 00
0270 613-10000 *Wring 1. 000 0. 330
LS 0.670 12, 642.90
18, 870. 00000 1.000 18, 870. 00
0275 614-00011 *Sign Panel (Class I) 302. 000 0. 000
SF 0. 000 0. 00

19. 10000 0. 000 0. 00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21208-BI D ESTI MATE RUN 08/ 17/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO. 0004 10: 14: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00012  *Sign Panel (Class Il) 10. 000 0. 000
SF 0. 000 0. 00
20. 10000 0. 000 0. 00
0285 614-00013 *Sign Panel (Class I11) 48. 000 0. 000
SF 0. 000 0. 00
32. 20000 0. 000 0.00
0290 614-00216 *Steel Sign Post (2x2 Inch Tubing) 384. 000 0. 000
LF 0. 000 0. 00
11. 10000 0. 000 0. 00
0295 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
679. 00000 0. 000 0.00
0300 614-70150 *Pedestrian Signal Face (16) (Countdown) 38. 000 13. 000
EACH 12. 000 7,704.00
642. 00000 25. 000 16, 050. 00
0305 614-70336 *Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 7.000 5, 320. 00
760. 00000 7.000 5,320. 00
0310 614-70448 *Traffic Signal Face (12-12-12-12) 2. 000 0. 000
EACH 2.000 1,794.00
897. 00000 2.000 1, 794. 00
0315 614-70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 1. 000 1, 029. 00
1, 029. 00000 1. 000 1,029.00
0320 614-72860 *Pedestrian Push Button 30. 000 13. 000
EACH 4.000 1, 880. 00
470. 00000 17. 000 7,990. 00
0325 614-72863 *Pedestrian Push Button Post Assenbly 28. 000 10. 000
EACH 8. 000 9, 928. 00
1, 241. 00000 18. 000 22,338.00
0330 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 4.000 29, 800. 00

7,450. 00000 4. 000 29, 800. 00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21208-BI D ESTI MATE RUN 08/ 17/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO. 0004 10: 14: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
2,091. 00000 0. 000 0. 00
0340 625-00001  *Construction Surveying (Hourly) 100. 000 47.500
HOUR 2.000 360. 00
180. 00000 49. 500 8,910. 00
0345 626-00000 *Mobi | i zati on 1. 000 0. 540
LS 0. 361 134, 472.50
372, 500. 00000 0.901 335, 622. 50
0350 626-01114  *Public Information Managenent (Tier V) 141. 000 100. 000
DAY 30. 000 2,214.00
73. 80000 130. 000 9, 594. 00
0355 627-00008 *Modi fi ed Epoxy Pavenent Marking 184. 000 0. 000
GAL 0. 000 0. 00
97. 10000 0. 000 0. 00
0360 627-00013 *Paverent Marking Paint (H gh Build) 506. 000 192.110
GAL 279. 130 11, 416. 42
40. 90000 471. 240 19, 273.72
0365 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 2,104. 000 0. 000
SF 0. 000 0. 00
15. 30000 0. 000 0. 00
0370 627-30405 *Preformed Thernopl astic Paverment Marking 564. 000 0. 000
(Wor d- Synbol )
SF 242.000 4, 936. 80
20. 40000 242.000 4,936. 80
0375 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 5, 662. 000 0. 000
Li ne
) SF 2, 556. 000 26,071. 20
10. 20000 2,556. 000 26,071. 20
0380 630-00000 *Fl aggi ng 2, 250. 000 353. 750
HOUR 133. 750 4, 400. 38
32.90000 487. 500 16, 038. 75
0385 630- 00003 *Uni formed Traffic Control 1, 000. 000 103. 000
HOUR 359. 000 31, 340. 70

87.30000 462. 000 40, 332. 60



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21208-BI D ESTI MATE RUN 08/ 17/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO. 0004 10: 14: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-00004 *Traffic Control Vehicle 3. 000 1. 000
EACH 1.700 7,855.70
4,621. 00000 2.700 12,476.70
0395 630- 00007 *Traffic Control Inspection 72.000 57. 000
DAY 14. 000 2,940. 00
210. 00000 71.000 14, 910. 00
0400 630-00012 *Traffic Control Managenent 74.000 35. 000
DAY 15. 000 21, 570. 00
1, 438. 00000 50. 000 71, 900. 00
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 19. 000 4.000
EACH 13. 100 1, 310. 00
100. 00000 17.100 1,710.00
0410 630-80341  *Construction Traffic Sign (Panel Size A) 105. 000 47. 000
EACH 47. 500 4, 750. 00
100. 00000 94. 500 9, 450. 00
0415 630-80342 *Construction Traffic Sign (Panel Size B) 146. 000 52. 000
EACH 79. 400 7,940. 00
100. 00000 131. 400 13, 140. 00
0420 630-80343  *Construction Traffic Sign (Panel Size C) 38. 000 19. 000
EACH 15. 200 1, 520. 00
100. 00000 34. 200 3,420.00
0425 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 800 4,107. 20
5, 134. 00000 1.800 9,241.20
0430 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 2.500
Type
ype) EACH 2.000 4,108. 00
2, 054. 00000 4.500 9, 243. 00
0435 630-80360  *Drum Channeli zi ng Device 100. 000 43.000
EACH 34. 400 1,764.72
51. 30000 77.400 3,970. 62
0440 630-80380 *Traffic Cone 550. 000 275.000
EACH 220. 000 2,266. 00

10. 30000 495. 000 5, 098. 50



CONTI D

PREV QTY/

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

630- 80393

632- 00000

700- 70010

700-70012

700- 70016

700-70018

700- 70019

700- 70023

700- 70031

700- 70060

700- 70111

C21208

21208-BID
STA0831-120

| TEM
DESCRI PTI ON

ROADWAY

Panel s

*Stackabl e Vertical

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Interim Surface Repair

F/ A Adjust Adjust Uilities

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
96. 000
EACH
41.10000
1. 000
LS
51, 520. 00000
0. 000
FA
1. 00000
65, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
40, 000. 000
FA
1. 00000
45, 000. 000
FA
1. 00000
6, 400. 000
FA
1. 00000
16, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

48.
38.
86.

-492.
- 605.
-1,098.

-22,906
- 26, 710.
-49, 616

000
400
400

. 330
. 670
. 000

. 000
. 000
. 000

. 000
. 000
. 000

560
630
190

. 000
. 000
. 000

190
340
530

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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1,578

34,518

- 605.

- 26, 710.

168.

24

40

.00

.00

63

.00

34

00

.00

.00

.00

10: 14: 08

AMOUNT

3, 551.

51, 520

-1,098.

-49, 616

216

04

00

.00

.00

19

.00

53

00

.00

.00

.00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21208-BI D ESTI MATE RUN 08/ 17/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO. 0004 10: 14: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70589 F/ A Environnmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70594 F/ A DRB Standing Committee 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 4,020,306.12% 1,579,389.89% 2,818,972.93
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
65, 000. 00000 1. 000 65, 000. 00
0525 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0530 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 469. 00000 2.000 10, 938. 00
CAT 0400 CURRENT AMI ¢  130,938.00% 0.00% 130, 938.00

PRQJECT TOTAL CURRENT AMI $ 4,151,244.12$% 1,579,389.89$% 2,949, 910. 93



